
 
 
 
May 6, 2015 
TRC Solutions Project No. 192355 
 
 
Mr. Gary Moore 
U.S. EPA Region 6 
1445 Ross Avenue, Suite 1200 
Dallas, TX 75202-2733 
 
Re: Weekly Progress Report 

Falcon Refinery Superfund Site 
Ingleside, San Patricio County, Texas 
TXD 086 278 058 

 
Dear Mr. Moore: 
 
On behalf of Lazarus Texas Refinery I, LLC, (Lazarus), TRC Solutions (TRC) submits this 
Weekly Progress Report on the Removal Action Activities at the Falcon Refinery Federal 
Superfund Site to the United States Environmental Protection Agency for your review.   

If you have any questions, comments, or concerns, please do not hesitate to contact me at 
(361) 522-1935. 
 
Sincerely, 
TRC 
 
Alonzo G. Arredondo 
Senior Geologist 
 
Attachment: Weekly Progress Report 
cc: Lazarus Texas Refinery I, LLC 

 
 



 

WEEKLY PROGRESS REPORT - Falcon Refinery Federal Superfund Site, Ingleside, TX; 

1.  TASKS NECESSARY TO COMPLETE THE REMOVAL ACTION  

 TASK         START     EST. COMP DATE 

Butane Tank 
This tank contains less than one gallon of sludge.   1/18/12 6/15/12 
The tank will be cleaned; the sludge will be disposed of  
appropriately and the tank will be inspected. 

 Tank 12 
The damaged roof will be removed, oil/sludge will    4/30/12 6/1/12 

 be removed and disposed. The tank will be cleaned and 
repaired for temporary use to treat water from frac tanks, 
Tank 30 and Tank 26.   
The floor and roof in this tank will be repaired to meet   8/30/12 9/30/12 
API 653 code specifications.   
 

 Tank 7 
The damaged roof will be removed; oil/sludge will be  2/16/12 7/15/12 

 removed and disposed. The tank will be cleaned and  
inspected (API 653). 

 
 Tank 30 

The damaged roof in this tank will be removed, oil/sludge   5/14/12 6/23/12 
 will be removed and disposed and the tank will be repaired for  

temporary use to store treated water from Tank 12.  
The floor in this tank will be repaired to meet API 653 code   8/30/12 9/30/12 
specifications. 
         

 Tank 26 
Because of the poor integrity of this tank, all liquids in Tank 26 7/15/12 9/30/12 

 will be transferred to Tank 12 for treatment of water via water  
treatment system and land applied in accordance with land  
disposal wastewater treatment criteria and additional criteria  
established by the TCEQ.   
Removal and disposal of tank sludge.     8/30/12 9/14/12 
Cleaning and demolition of tank.     9/17/12 9/21/12 
Removal and disposal of contaminated soils below tank.  9/24/12 10/12/12 

 
 Water Treatment System 

A water treatment system capable of treating contaminated  4/16/12 8/30/12 
water to meet the land disposal restrictions and the criteria 
set up by TCEQ will be constructed with the appropriate  
irrigation field as approved by TCEQ.  According to TCEQ,  
irrigation is only allowed from April 1 – August 30 (the  
growing season).  
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2. PROJECT ACTIVITIES COMPLETED THIS REPORTING PERIOD (MAY 29 – JUNE 1, 2012) 

The following activities were completed this week: 
 

• Requested Anchor Industrial Services prepare an asbestos abatement plan to survey, identify and 
remove the material that contains asbestos at the site. 
 

• Sheared and cleaned the roof to 75% in Tank 30.  
 

• Completed temporary fiberglass repairs to Tank 12. 
 

• Installed the door sheet on Tank 12. 
 

• Began transferring water from frac tanks into Tank 12 for treatment.  
 

• Continued removing debris in the areas surrounding pipe racks. 
 
3. ACTIVITIES PLANNED FOR NEXT WEEK (JUNE 4 - 8, 2012) 

• Remediation of asbestos will be conducted at the Falcon Refinery site this week. 
 

• Continue transfer of water from frac tanks to Tank 12. 
 

• Remove water/oil from Tank 30 and transfer into frac tanks.  Repair Tank 30 for temporary use to 
transfer and store treated water from Tank 12.  

 
• Begin treatment of water in Tank 12 with activated carbon.  

 
• Continue general housekeeping activities at the site clearing brush and maintaining firewalls. 

 
• Continue evaluating discharge limits for treated wastewater and pursue agreement from U.S. EPA 

and TCEQ. 
 

• Install the 3” poly pipe to distribute water to the irrigation fields early next week. 
 

• Continue laying piping for construction of the irrigation field. 
 
4. ACTIVITIES PLANNED FOR WEEK FOLLOWING (JUNE 11 - 15, 2012) 
 

• Continue shearing the roof in Tank 30. 
 

• Maintain a sealed dumpster at the site to collect the asbestos and debris north of Process Area #1. 
 

• Continue gathering sludge from Tanks 30 and 7 into frac tanks for centrifuging. 
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• Transfer water from Tank 26 to Tank 12 for treatment. 

5. ISSUES ENCOUNTERED 

• Sampled insulation in several areas north of Process Area #1 of the Falcon Refinery and identified 
asbestos in one area. The area has been restricted, material has been contained, and the debris that 
contains asbestos will be sent to an approved facility by a licensed asbestos abatement contractor. 
 

• Will postpone cleaning /shearing roof from Tank 30 due to the difficulty in removing sludge/residue 
from the roof material. Oil and water will be removed from Tank 30 and treated in frac tanks and 
Tank 12, respectively. Shearing of the roof in Tank 30 will resume after liquids have been removed 
from Tank 30. 
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